

CLASSIFIED MESSAGE

DATE : 2133Z 07 MAY 59

SECRET

ROUTING			
1	Cont	4	CH/DB
2	DDIP	5	Fin
3	ALC DPD	6	Ri

TO : DIRECTOR

FROM : [REDACTED]

ACTION: DPD (1,2,3,4,5,6,7,8)

INFO : S/C (9)

DHD

TOR: 2259Z 07 MAY 59

ROUTINE

IN 09218

25X1A
25X1

DOCUMENT NO. [REDACTED]
NO CHANGE IN CLASS. [X]
CLASS. CHANGED TO: TS S 12011
NEXT REVIEW DATE: [REDACTED]
AUTH: HR 10-2
DATE: 3/6/81 REVIEWER: [REDACTED]

TO : [REDACTED] INFO

REF: [REDACTED] (OUT 92495)

1. THIS MESSAGE IS FOR [REDACTED]
2. SUBJECT: TASK CHANGE RECORD NBR 7.

25X1A

3. PURSUANT TO REF, THIS CONTRACTOR IS PROCEEDING IMMEDIATE TO INITIATE A SUBCONTRACT WITH MARQUARDT AIRCRAFT COMPANY FOR PROCUREMENT OF AN AIR TURBINE DRIVE. THE SUBCONTRACT WILL SPECIFY A PRELIMINARY EFFORT COVERING INITIAL PHASES OF THE DESIGN OF AN AIR TURBINE MOTOR AND PREPARATION OF A PROCUREMENT SPECIFICATION DURING THE PERIOD ENDING 18 JUL 59. ESTIMATED COST FOR THIS PERIOD IS

[REDACTED] AUTHORIZATION AND ESTIMATED COST FOR WORK BEYOND THIS PERIOD WILL BE COVERED BY A LATER TCR.

4. IN ACCORDANCE WITH THE ABOVE, CONTRACTOR SUBMITS THE FOLLOWING CHANGE TO THE CONTRACT WITH THE CUSTOMER:

ESTIMATED COST FEE TOTAL PRICE

25X1A

BASIC TASK

TCR NBR 1 (ENGINE DUCTS)

TCR NBR 2 (ELEC. MODEL)

SECRET

REPRODUCTION BY OTHER THAN THE ISSUING OFFICE IS PROHIBITED

S E C R E T

25X1A

PAGE 2, (IN 09218)

25X1A

TCR NBR 3 (ELEC. MODEL)
TCR NBR 4 (ENGINE DUCT)
TCR NBR 5 (FACILITIES)
TCR NBR 6 (FLT. C ONT. SYS.)
TOTALS
TCR NBR 7 (AIR TURB. DR.)
ADJUSTED TOTALS

END OF MESSAGE

S E C R E T